2004 MTEST Weekly Schedule

This is the weekly plan for test beam activities. Weeks are given as Monday-Sunday.
The experiment that is indicated for each week will have primary responsibility for test
beam activities, but may not be exclusive of other efforts. ‘Opportunistic beam’ means
that beam is not promised to experimenters, but might be available at short notice or
off-hours. Unfilled weeks or days are currently unassigned.

Contact Erik Ramberg (x5731) (ramberg@fnal.gov) for proposed changes.

Week Activity

Nov. 29 Turn on / opportunistic beam

Dec. 6 Facility tests / installation / opp. beam
Dec. 13 U. Hawaii CAP / BTEV+CMS pixel

Dec. 20 Facility tests / installation / opp. beam

Dec. 27
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